sw 27" / Strander Boulevard Extension Phase 1, Seg 2A  October 2013

Construction Update:

e West side tieback installation is complete. e Groundwater and stromwater runoff pump station
e Excavation for west side roadway is complete. start-up testing to begin in January 2014.
e Westside pile driving has commenced. e Roadway scheduled to open to traffic in April 2014.

Construction Photos

Mid- October — Excavation completed for Mid-October — Final assembly/installation of
westside bridge footing. lids for pump station.

Mid- October — View from eastside looking west Mid- October — Prepping for pipe pile installation
with sheet piles removed. for westside bridge footing.
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